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A Design & Remodeling Company




10 Step Sales Process to Redesigning Your Kitchen or Bath
We, at Renovisions, inc., follow a specifically designed step-by-step process for your remodel. This professional procedure helps you, the client; understand the various phases of the Renovision process for your kitchen or bath. This 10 Step Process also aids the Renovisions design/build team and the various sub-contractors with creating a schedule to follow and keep us all on the same page. Simply put…the important parts of this step-by-step process are itemized below:

1. Schedule your initial appointment with Cathy and Ed by calling the Renovisions Showroom at 781-826-0559 located at 150 Broadway Hanover, MA.

2. 1st Showroom Appointment with Renovisions

· Please provide basic room dimensions for proposed room - Photos of current space always helps with spatial design.

· Photos from magazines and other design ideas are always helpful; we also provide Magazines & Idea Books for your review.

· Discuss Kitchen or Bath Planning Guide. 

· Discuss Project Budget.

· Discuss Retainer Agreement.

3. Designer Jobsite Visit

· Designer to measure existing space.

· Review existing mechanicals for proposed design – Electric, Plumbing, HVAC.

· Discuss ideas developed for room.

· Schedule 2nd Showroom Appointment.

4. 2nd Showroom Appointment with Renovisions

· Review Budget Options for GOOD, BETTER, BEST pricing.

· Review proposed new design elements.

· Collect Signed Retainer Agreement/ Initial Deposit.

5. Renovisions Design Team Creates Final Plan

· Finalize all dimensions, floor plans, & mechanical specifications.

· Final quote prepared.
6. 3rd Showroom Appointment with Renovisions

· Final plans approved.

· Material selections confirmed.

· Deposit made and contract signed.

7. Renovisions Design Team Organizes your Project

· Materials ordered, schedules are created and subcontractors are scheduled.

8. Pre-Construction Communication

· Two Weeks prior to the start of the project you will receive a call or an email from Renovisions confirming start date and dumpster delivery date (if needed).

9. Construction Start Day

· Cabinets Delivered to Jobsite and payment made per contract.

· Designs & Floor plan reviewed by installation team.

· Renovisions Project Manager, Ed, will be on site should questions arise.

10. Punch List and Final Completion Statement Sent

· Once the job is toward the end, a punch list will be developed for job completion and is reviewed by you to ensure complete satisfaction.

 Product options right from our showroom
​ Inspect cabinets & products / fixtures when received

 Remodel right the first time ‘In House’

 Warranty provided

 Enthusiastic approach “We love what we do”

 Professional experience

The Renovisions team will follow this process in order to complete your project on a timely manner. We understand there may be changes/alternate options that may occur during any part of this construction process. We are confident any changes will be handled with expertise and as swiftly as possible to stay as close as possible to target completion date.

Thank you for Your Business! 

Cathy and Ed
	
	Why settle for a renovation…When You Can Have A RENOVISION?



