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A Design & Remodeling Company




9 Step Process to Redesign Your Kitchen or Bath
We, at Renovisions follow a specifically designed step-by-step process for your remodel. This professional procedure helps you, the client; understand the various phases of the remodel process for your kitchen or bath. This 9 Step Process also aids the Renovisions team by creating an organized schedule to follow. 
Simply put…the important parts of this step-by-step process are itemized below:

1. Schedule your initial appointment with Cathy and Ed by calling the Renovisions Showroom at 781-826-0559 located at 150 Broadway Hanover, MA.
2. 1st Showroom Appointment with Renovisions

· Please provide basic room dimensions for proposed room - Photos of current space always helps with spatial design.

· Photos from magazines are always helpful; we can provide Magazines & Idea Books.
· We recommend Houzz.com to gather design ideas.
· Discuss Kitchen or Bath Planning Guide. 

· Discuss Project Budget/ Review Budget Options with Good, Better & Best Pricing.
· Discuss Retainer & Consultative Agreement/ Collect Retainer.
3. Designer Jobsite Visit

· Designer to measure existing space.

· Review existing mechanicals for proposed design – Electric, Plumbing, HVAC.

· Discuss ideas developed for room.

· Schedule 2nd Showroom Appointment.
4. 2nd Showroom Appointment with Renovisions

· Review Budget Options for GOOD, BETTER, BEST pricing.

· Review proposed new design elements.

· Collect Signed Retainer Agreement or Initial Deposit.
5. Renovisions Design Team Creates Final Plan

· Finalize all dimensions, floor plans, & mechanical specifications.

· Final quote prepared & Final plans approved.

· Material selections confirmed.

· Deposit made and contract signed.
6. Renovisions Design Team Organizes your Project

· Materials ordered, schedules are created and subcontractors are scheduled.


7. Pre-Construction Communication

· One to two Weeks prior to the start of the project you will receive a call or an email from Renovisions confirming start date and dumpster delivery date (if needed).
8. Construction Start Day

· Cabinets & Materials Delivered to Jobsite and payment is made per contract.

· Designs & Floor plan reviewed by installation team.

· Renovisions Project Manager, Ed, will be on site should questions arise.
9. Punch List and Final Completion Statement Sent

· Once the job is toward the end, a punch list will be developed for job completion and is reviewed by you to ensure complete satisfaction.

 We provide product options right from our showroom
​ We Inspect cabinets, fixtures & all products when we receive them
 We Remodel Right the first time & We handle all of the construction ‘In House’

 Warranty provided

 We offer an enthusiastic approach “We love what we do & it shows in our work”

 You will have a Professional experience.
The Renovisions team will follow this process in order to complete your project in a timely manner. We understand there may be changes/alternate options that may occur during any part of this construction process. We are confident any changes will be handled with expertise and as swiftly as possible to stay as close as possible to target completion date.

Thank you for Your Business! 

   Cathy and Ed
	
	Why settle for a renovation…When You Can Have A RENOVISION?



